SDMS Document 1D

VBI70: ESTIMATED SCHEDULE FOR

AR ARl

COMPLETION OF RISK ASSESSMENT 2040113
August September October November December January February March April
ID | Task Name EJBEIMJE]|B]IMJE]IBIM]E]IBIM]TE]B]IMIE[B]M|I[EIBIMJE[B]JM]E|[BIMI]E
1 | Swine Study Report (RBA) : . ) ' B . ': ': ;
2 Prepare Draft Report : : : v \ : : : :
3 | EPA Performs Intemal Review E : : : i -' : : :
4 Incorpurate Comments and Prepare Final Report : : : 1SS!I : 0 Rl G I N A L
3 |Phase ll Residential Soils e —————— : :
6 Collect Soils ’ : ; - : 5
7 EPA Receives Validated XRF Resuits ; ; ; :
8 Samp?e_s are Submitted for Confirmation Analysis :
9 EPA Receives Validated ICP Results : ; :

10 |Indoor Dust Samples

11 Collect Indoor Dust Samples

12 Certify indoor Dust PE Samples

13 EPA Receives Validated ICP Results

14 | Garden Gagembles

15 EPA Receives Validated ICP Resulls

16 |Alleyway Soils

17 Collect Soils

18 | EPA Receives Validated XRF Results

19 éamples are Submitted for Confirmation Analysis

20 EPA Receives Validated ICP Results

Project: RA Schedule11-99 Task Milestone < Rolled Up Split e Extemal Tasks R |
Date: Mon 11/29/99 Preceresss |
Split Crrriirt s aaanaes  Summary PN Rolled Up Milestone O Project Summary (NG
Progress I Rolled Up Task Rolled Up Progress IENNEN
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VBI70: ESTIMATED SCHEDULE FOR
COMPLETION OF RISK ASSESSMENT

August September Qctober November cember January February March April
ID__{Task Name E[B M[E|B|MJE[B|MIE BIM[EIB[MfE]|[B|MI|E[BIMI]E BIMIE.BIMIE
21 | Scheol and Pask Soits ; ! ': 3 — : :
22 Collect Soils ; :
23 EPA Receives Validated XRF Results E
24 Samples are Submitted for Confirmation Analysis '
25 EPA Receives Validated ICP Results
26 [ Commercial Soils ' :
27 Prepare SAP
28 Collect Soils :
29 EPA Receives Validated XRF Results
30 Samples are Submitted for Confirnation Analysis
3 EPA Receives Validated ICP Results ‘:
32 |Risk Assessmant
33 Prepare Draft RA to include: residential soils,
34 indoor dust and garden vegetables;
35 commercial soils; Phase VI residential soils;
36 bicavailability results; alley soils, school & park soils;
37 and commercial soils
38 EPA Performs Internal Review
39 tncorporate EPA Comments and Prepare Draft RA for Workgroup Review : :
z
g::,:c;ﬂ m ?E“;;SS'” 1-99 Task Milestone . 2 Rolled Up Split ttttestirservesss [Extemal Tasks [ &
Split e ter i ereeariane, Summary P Roiled Up Milestone <> Project Summary (NG
Progress IV Rolled Up Task Rolled Up Progress NN
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VBI70: ESTIMATED SCHEDULE FOR
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August Seplember October Agpril
ID__| Task Name E[e[M[E[B[M[E[B[MTE B IMI[E
41 |[OTHER TASKS IN PROGRESS, BUT NOT INCLUDED iIN RA : : :
42 |Biomonitoring
43 Complete Biomonitoring SAP
44 Identify Residences for Biomonitoring
45 Collect Biological Samples
46 | Submit Samples for Analysis
a7 EPA Receives Analytical Results :
48 |Phase )l Residential Soils
4 | Collect Soils
50 | EPA Receives Validated XRF Results :
51 Samples are Submitted for Confirmation Analysis
52 EPA Receives Validated ICP Resulis : 551
B e Tarag 98 Task Milestone * RoledUpSpIt . ... .. oo, ExtemalTasis [ 0 7]
Split et iirieseiee  Summary ~ Rolled Up Milestone <> Project Summary ﬁ
Progress I Rolled Up Task : Rolled Up Progress NN
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